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¯Deliverables

Date Deliverable
Deliverable Due Date % Complete Complete

Task 1: Acquisition of Flynn property 100%

Subtask I: TNC Service contracts
,?Deliverable 1 ?.:-Appraisal cover page 1/8/99

1/31/99
Deliverable 2: Surveyreport coverpage 1/8/99 ¯

1/31/99
Deliverable 3: USFWS Level I report summary 9/4/98

1/31/99
Deliverable 4: Escrow closing statements 1/8/99

1/31/99
;ubtask 2: ¯ Phase I Assessment

Deliverable 1: Phase I Assessment 11/13/98
12/31/98

Subtask 3: Capital costs
Deliverable 1: Copy ofrecorded~deed 1/8/99

1/31/99

Task 2: ~Restoration of 10 acres -- Task order for Task Two is pending.

Narrative

Task 1: Acquisition of Flynn (Shasta View Farms) property

CALFED approved The Nature:Conservancy’stask order to purchase the Flynn :tract
its appraised value of $801,000 as an addition to the U.S. Fish & Wildlife Service Sacramento
River National Wildlife Refuge. ~ The Conservancy, CALFED~ the U.S. Fish & WildlifeSewice;
and the landowner agreed that the landowner and the Service would enter into a purchase
contract providing for:direct transfer of ownership to th~ Service.,. The ConservancY continued to
facilitate close of escrow pursuant to the task order. The acquisition closed escrow on December
8, 1998 with title vesting in the United States.

TNC completed a "quick". assessment of the property and determined that a significant
=portion ofthe 10 acres identified for restoration under CAEFED:#97,N04 will in all likelihood
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erode within 1 to 3 years. The re-establishment of natural erosion processes made possible by
:CAEFED acquisi~tionsis creating, outstanding,bank swallow habitat. The area already shows
signs of 2 established nesting colonies. TNC is currently in the process of completing an in-
depth assessment of the remainder of the parcel-to determine the restoration potential in the
calendar year 2000. The property is currently managed under a cooperative land management
agreement with FWS. Interim management includes an agreement with Pacific Farms leasing
34.5 acres o f mature p runes in return for 10 % o f the. gross revenues plus removal o f immature

¯ trees, weed control and ground preparation on the remainder of the land: The estimated Jnc0me
this crop year is approximately $9,000.. Net proceeds .willl be used to support restoration
activities on .refuge lands including:those~purchased with CALFED funds.

Task 2: Restoration

Task Order is still pending.

Following is an estimate of costs for the next three months (April June, 1999):

Month 1 $6,000 Month 2 $0 Month~3 ~;0 ’ ’ Total for Quarter $6,000

Note: Above estimates may change depending on receipt .of signed Task 2.
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